

## ANU CoL Program Implementation Timetable (2009-2010)

### Web Access to Teaching & Learning Environments (WATTLE)

Program	2009					2010					
	S1	AUT	WIN	S2	SPR	SUM	S1	AUT	WIN	S2	SPR
<b>LLB/JD</b>	Pre-release	-	Sandpit	Sandpit Development sites (on request)		Live (courses with existing WebCT sites)			Live (courses with existing WebCT sites, others on request)		
<b>LLM</b>	-	Teacher support Sandpit	Development	Live (online, courses existing WebCT sites)			Live (All offered – as required)				
<b>GDLP</b>	-	Teacher support	Sandpit	Sandpit	Development	Live (All offered – as required)			Live (All offered – as required)		
<b>Migration Law</b>	-	Teacher support	Sandpit	Development	Live (All offered – as required)						
<b>Military Law</b>	-	TBA									
<b>Short courses</b>	Pre-release	As required									

- Support, training and tool development will be provided at University-level by Division of Information and NetSpot and at College-level by CEIST and IT Unit. College support and training is being developed on a program-by-program basis (with assistance from DOI). Information will be made available on CEIST website: <http://law.anu.edu.au/CEIST>
- College Steering Group for WATTLE Implementation: Aliya Steed (Manager, CEIST), Jonathan Powles (Director, Educational Development), Phil Drury (Manager, IT Unit) and David Catanzariti (Associate Director, Educational Development). Initial consultation for each program is being done through the relevant Program Director and Committee.

**Find information about WATTLE at: <http://wattle.anu.edu.au/>**